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INTRODUCTION 
 

Issuing wastewater construction permits is the responsibility of the Iowa Department of Natural 
Resources (DNR) under Iowa Administrative Code 567—Chapter 64.  When a city or county 
decides to initiate a wastewater construction project, many parties become involved in the 
process, including: 
 
• Consulting engineers; 
• Councils of government and economic development 

organizations; 
• Funding agencies, including the Iowa Finance Authority, 

DNR’s financial partner for the Clean Water State 
Revolving Fund loan program; 

• DNR field offices and water resources section;  
• Consulting parties for environmental and historical reviews; 
• Contractors; and 
• Members of the public and other interested parties. 
 
The wastewater construction permitting process was created to 
foster greater coordination, communication, and cooperation 
among all of the parties involved.  A diverse team has worked 
together to create the process and procedures described in this 
manual.  Using the manual and following the process will help 
eliminate delays, avoid problems, and enable the success of 
wastewater construction projects. 
 
The construction permitting process applies to all projects.  
Financing a project through programs such as Community Development Block Grants, the Clean 
Water State Revolving Fund (CWSRF), or Rural Development, can add other requirements.  This 
manual discusses in detail the requirements of the CWSRF program and notes how the loan 
process interfaces with the construction permitting process.  If other financing programs are used, 
the applicant should work with those program managers to determine additional requirements. 
 
Whether or not a CWSRF construction loan is sought, planning and design (P&D) loans are 
available through the Iowa Finance Authority to cover the costs incurred for engineering work 
and fees related to project preparation and submittal.  Interest rate for P&D loans is 0% for up to 
three years, and the P&D loan can be rolled into a CWSRF construction loan or may be repaid 
with other permanent financing.  The planning and design costs must be directly related to the 
wastewater project. 
 
This manual contains the information needed to progress through the wastewater construction 
permitting process, including flow charts, detailed descriptions of the steps in the process, and 
required forms and instructions.  If at any time there are questions about the process, however, 
please feel free to contact the DNR Wastewater Engineering section. 
 

The DNR’s Commitment  
When the construction 
permitting process is 
followed as described in this 
manual, the DNR commits 
to: 
• Reviewing and 

approving facility plans 
within 4.5 months of 
submittal 

 
• Issuing construction 

permits within 30 days of 
submittal of final permit 
application 

 
Environmental Review 
Services and extended 
financing terms are now 
available to CWSRF 
applicants.  
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PROJECT PLANNING 
 

The following section of the manual outlines the steps involved in project planning. A detailed 
description of each step in the process (decision points in the process are marked with a �) is 
provided, including footnotes that reference the state regulations behind each step.  Also included 
in this manual are: 
 
• A flow chart of the project planning phase (numbers in the flow chart correspond with the 

numbered steps in the process description); and 
• Related exhibits. 
 
Steps in the process that are associated with the Clean Water State Revolving Fund are 
italicized. 
 
 

Step 1 Owner hires AE .  Once the Owner identifies a need for wastewater 
construction improvements, the Owner will contract with a consulting engineer (AE). In some 
cases, the need may have been identified by the DNR, which may either advise the Owner to 
initiate planning or require it through a compliance/enforcement action. An owner may also 
identify its need for study and voluntarily proceed into the planning process. The AE will 
investigate and evaluate the issues and make recommendations for needed improvements.1 
 
If the Owner is a municipal facility, they may choose at this point to apply for a planning and 
design (P&D) loan through the Clean Water State Revolving Fund (CWSRF). 
 

Exhibit 1:  Planning and Design Loan Fact Sheet 
 

More information on hiring an engineering consultant can be found on the Consulting Engineers 
Council of Iowa web site at http://www.iaengr.org/QBS.pdf. 

 
 

Step 2 AE contacts DNR .  Once the AE has made arrangements with the Owner to 
begin planning, the AE needs to contact DNR engineering staff to arrange a Project Initiation 
Meeting.2 

 
DNR Project Contact Coordinator:  Terry Kirschenman  (515-281-8885, e-mail 

terry.kirschenman@dnr.iowa.gov) 
 
 

                                                           
1 Permits for wastewater improvement – reference state rule 567 IAC 64.2 
 
2 Project Initiation Meeting – reference state rule 567 IAC 92.7 
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Step 3 DNR assigns PM.  The DNR, when contacted by the Owner’s AE, will assign a 
DNR engineer as a project manager (PM).  This PM will be the point of contact and will handle 
the state review of any resulting project.3 
 
 

Step 4 PM schedules meeting .  The PM will work with the Owner and AE to 
schedule a Project Initiation Meeting within 30 days of the initial contact.  Other parties involved 
in the project will also be invited, including other DNR staff, organizations assisting in 
application preparation, and others as appropriate. 
 
 

Step 5 PM sends monthly operating report (MOR) data to AE.  The PM will 
research state files and NPDES monitoring databases to provide available facility flow and 
loading information to the AE. 
 
 

Step 6 Owner sends daily monitoring report (DMR) data to A E. The Owner 
should also provide available flow and loading data to the AE.  This data may be more extensive 
than DNR records and may include operational data which may be valuable to the planning 
process. 
 
 

Step 7 AE does data analysis.  The AE, to begin the evaluation and facility planning 
process, will use the facility flow and loading information.  The AE should review loading data 
prior to the Project Initiation Conference. 
 
 

Step 8 PM sends meeting agenda.  The PM will provide an agenda for the meeting 
to enable all the parties to prepare. 
 

Exhibit 2:  Sample Project Initiation Meeting Agend a 
 

 
Step 9  PROJECT INITIATION MEETING 
The Project Initiation Meeting is a major event.  It is important to reach an understanding by all 
participants as to the scope of the facility planning, the goals of the project, and the state review 
and permitting requirements.   
 
The Owner should be represented by its AE.  The PM will arrange to have appropriate DNR staff 
attend, including enforcement/compliance (field office) staff and NPDES personnel. 

                                                           
3 DNR project review – reference state rule 567 IAC 64.2(9) and 92.7 
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The PM will review requirements, summarize procedures, and explain checklists, guidance, and 
applications as shown in this manual.  The PM will seek agreement on the project schedule from 
planning through construction.  Financing options will also be discussed, and contact information 
for using the CWSRF loan program will be provided. 
 
The PM will collect contact names, phone and fax numbers, and e-mail addresses to enable future 
communications with all the parties.  The PM will also provide minutes of the meeting for review 
by the participants. 
 

Exhibit 3: Water Quality Based Permit Limits Form 
Exhibit 4: Facility Planning Scope of Study Checkli st 
Exhibit 5: Environmental Review Services Checklist 

Exhibit 8: Intended Use Plan Application 
Exhibit 9: Preliminary Review of Facility Plan Chec klist 

Exhibits 10A, B, and C: Preliminary Plan and Specif ication Submittal Checklists 
Exhibits 11A, B, and C: Design Schedules A, F, and G 

 
 

Step 10 AE submits design loading criteria and WLA request.  Following 
the Project Initiation Meeting, the AE will evaluate the information gathered and submit to the 
PM initial facility design information with a request for a WLA.   
 
This is an important early step in the planning process since flows, loadings, and the location of 
the plant outfall are critical to determining the effluent limits that will appear in the facility’s 
NPDES permit. 

 
Step 11 PM reviews criteria and request.  The PM will review the facility 
design basis provided by the AE, comparing it to DNR records for reasonableness.  DNR review 
at this point will avoid delays and major issues with project planning that could occur later when 
it could be more difficult to make adjustments.  Agreement on design criteria to be used in the 
planning of new or modified facilities is important as the effluent limits may vary and affect the 
cost-effectiveness of decisions made by the Owner. 
 
 

Step 12 ����PM concurs with the design criteria and moves to ne xt 
step .  If the PM cannot concur with the design criteria submitted by the AE, the PM will contact 
and work with the AE toward mutual agreement. 
 
 

Step 13 PM requests WLA.  The PM submits the design criteria with a request for a 
WLA to DNR water resources staff. 
 

Exhibit 3: Water Quality Based Permit Limits Form 
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Step 14 WR calculates WLA.  The Water Resources section calculates the WLA 
and NPDES permit limits based on the conditions proposed by the AE. 
 
 

Step 15 PM sends limits to AE.  The PM will transmit the permit limits to the AE.  
PM will also notify AE of concurrence with the facility design basis. 
 
 

Step 16 FACILITY PLAN PREPARATION 
The AE will receive the permit limits from DNR and continue with facility planning according to 
the guidance presented in the Project Initiation Meeting and subsequent information.  Close 
coordination with the PM must be maintained if there are departures from previous agreements.  
The facility plan development period will depend on the complexity of the project and the AE’s 
schedule. 
 
When the draft facility plan is completed by the AE, the AE will submit it to the Owner for 
approval.   
 
Clearance from DNR flood plain reviewers should be sought at this point for all projects. 
 
 

Step 17 ����Owner approves facility plan. The facility owner should be involved 
in the planning process.  The Owner must make a decision on the facility plan recommendations, 
either accepting them or asking for revisions from the AE.  If the facility plan recommends 
capital improvements, the Owner must follow up with a decision on financing. 
 
 
At this point, the facility plan will be ready to submit to the DNR for review and approval.  The 
next phase of the process, Facility Plan Review and Approval, is outlined in the next section of 
this manual. 
 
 

 
FACILITY PLAN REVIEW AND 
APPROVAL 

 
The following section of the manual outlines the steps involved in facility plan review and 
approval. A detailed description of each step in the process (decision points in the process are 
marked with a �) is provided, including footnotes that reference the state regulations behind each 
step.  Also included in this manual are: 
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• A flow chart of the facility plan review and approval phase (numbers in the flow chart 
correspond with the numbered steps in the process description); and 

• Related exhibits. 
 
Steps in the process that are associated with the Clean Water State Revolving Fund are 
italicized. 
 
 

Step 18 FACILITY PLAN SUBMITTAL 
There are three major pieces that should be completed at this point:  
 
1. The facility plan, approved by the Owner, is submitted to the DNR PM. Exhibit 9 shows the 
requirements for facility plans. 
 
2.  Facility modifications will also require an amendment or re-issuance of the NPDES permit for 
the facility.  The NPDES application should be submitted at the same time as the facility plan.  
This will allow for adequate time for the NPDES permit to be processed prior to the issuance of a 
construction permit.  If there are questions as to whether an NPDES application is needed, the PM 
can assist with contacting NPDES staff. 
 
NPDES application submittal is to: 
 
NPDES Section 
Iowa Department of Natural Resources 
Wallace State Office Building 
502 E. 9th Street 
Des Moines, IA  50319 
 
3.   If the municipal owner is applying for a CWSRF loan, the Intended Use Plan (IUP) 
application should also be submitted at this time. The project will be scored and placed on the 
project priority list during the next quarterly update of the CWSRF IUP. 
 
Three copies of the facility plan (with a copy of the IUP application if applicable), should be sent 
to: 
 
Wastewater Construction Section 
Iowa Department of Natural Resources 
Wallace State Office Building 
502 E. 9th Street 
Des Moines, IA  50319 
 

Exhibit 8:  Intended Use Plan Application 
 
 

Step 19 PM does preliminary review .  The PM will initiate a preliminary review 
of the facility plan as soon as possible.  The purpose of this review is to identify major issues that 
need attention before proceeding with a technical review.  The review will follow Exhibit 9, the 
facility plan checklist. 
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Exhibit 9:  Preliminary Review of Facility Plan Che cklist 

 
 
 

Step 20 ����PM determines adequacy of facility plan .  If there are no issues of 
concern, detailed and technical review will commence.  If there are issues relative to the checklist 
items, the PM will return the facility plan to the AE so the issues can be addressed and the facility 
plan resubmitted. 
 
 

Step 21 ERSC Coordinator works with Owner, AE and others.   
AE provides the Environmental Review Services (ERS) Checklist (Exhibit 5) and accompanying 
materials to the ERS Coordinator (ERSC).  The ERS Checklist documents should be sent to: 
 
SRF Environmental Review Services 
Iowa Department of Natural Resources 
401 SW 7th, Suite M 
Des Moines, IA 50309-4611  
 
The ERSC reviews and if additional information is required, the ERSC will coordinate with the 
Owner, AE and others as appropriate in order to start the environmental review process.  If the 
project meets the provisions of a categorical exclusion, the ERSC will discuss this option with the 
owner, AE and PM. 4 
 
If the project does not meet the provisions for a categorical exclusion, the ERSC will consult with 
various parties (USFWS, SHPO, USACE, Tribes, etc.) in order to better determine the 
environmental impact of the project. 
 

Exhibit 5:  Environmental Review Services Checklist 
 
 

Step 22 ERSC coordinates with the AE and Owner to determine a well-
timed public hearing.   
Based on the expected schedule of the Environmental Review, the ERSC will coordinate with the 
AE and Owner to determine what date would be appropriate for the required public hearing.  
 

Exhibit 6:  Public Notice Example 
 
 

Step 23 Owner places a 30-day public notice prior to public hearing.  
The Owner is responsible for publishing public notice 30-days prior to the public hearing date.  
The public notice should be published in a local newspaper or otherwise “well-publicized” such 
as posting in at least three public locations (City Hall, Post Office, etc.) in the city which have 

                                                           
4 Categorical Exclusion from NEPA—see also 40 CFR 6.107d-e and 40 CFR 6.505b-c 
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been permanently designated for public notice by ordinance in order to inform the affected 
community. 

 
Step 24 PM initiates site survey .  If a facility plan recommends a new facility site 
or the expansion of an existing site, the PM will initiate site acceptance procedures early in the 
facility plan review.  The PM will send appropriate documentation to the DNR field office so that 
an on-site inspection may be done.5 

  
Step 25 PM reviews facility plan.   The PM will continue a technical review of the 
facility plan to determine compliance with state design standards.  If necessary, comments will be 
provided to the Owner and its AE so that adjustments can be made to result in an acceptable 
facility plan. 
 
 

Step 26 FO makes site survey contacts .  The DNR field office contacts the 
Owner and AE to set up a time for the site survey investigation. 
 
 

Step 27 Field Office conducts site survey .  The site survey will be done in 
coordination with the city and the AE.  One or both should be present to access the site and 
identify the proposed location with as much accuracy as possible.  The field office will send the 
site survey report, including field findings, to the PM. 
 
 

Step 28 ERSC provides  EID to Owner. 
The ERSC will assemble and send to the Owner an Environmental Information Document (EID) 
prior to the public hearing.  This document will include reference to concurrence letters from 
various organizations (SHPO, USFWS, USACE, IDNR Water Resources, IDNR Conservation & 
Recreation, and others) and will summarize the findings of the environmental review to date.  The 
EID and a copy of the facility plan should be made available to the public at a central repository 
during public notice.  These documents should be presented at the public hearing for comment by 
the AE. 
 

 
Step 29 Owner holds public hearing for CWSRF.  
The Owner will hold a public hearing where the AE will present a summary of the proposed 
project, the potential environmental and financial impacts to the community and any alternatives 

                                                           
5 Site survey by state – reference Iowa Code 455B.173 and state rule 567 IAC 64.2 
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that were considered.  The public will then be afforded an opportunity to contribute input.  
Resolution of any significant local concerns may be necessary. 
 

Exhibit 7: Public Hearing Checklist 
 
 

Step 30 Owner provides proof of public notice and public comments.   
Owner provides the ERSC with either proof of publication (including the date published and the 
newspaper name) or a statement of how the public notice was accomplished, as well as the 
minutes from the public hearing, signed by the city clerk, including any comments from the 
public.  In addition, the Owner returns a copy of the EID with an authorized signature. 
 
 

Step 31 ����ERSC reviews public input.  
For CWSRF projects, the ERSC will review any public comments.  Based on the material and 
comments gathered, the ERSC will prepare an Environmental Assessment document (EAD) and 
make a decision whether or not a Finding of No Significant Impact (FNSI) is appropriate.  If 
needed, a FNSI may require impact mitigation, such as vibrational monitoring in historical 
neighborhoods, wetland creation, various permits, or other actions; if any of these actions are 
needed, the ERSC will notify the applicant.  If a FNSI cannot be reached, even through 
mitigation, the project will be unable to obtain SRF funds. 
 
 

Step 32 ����PM determines if facility plan is approvable. The PM evaluates 
the facility plan, the Environmental Information Document, the site survey, and the SHPO 
information and determines whether or not the facility plan will be approvable. 
 
 

Step 33 ERSC issues FNSI.   
If appropriate, the ERSC will issue the FNSI.  The ERSC will distribute the FNSI to interested 
parties and put it out for a mandatory 30-day period to allow input or comments.  During this 
time, interested parties may prepare comments in response to the FNSI and submit them to DNR. 
 
 

Step 34 PM sends site approval letter. If the site meets siting criteria of state 
rules, the PM will send an approval letter to the Owner.  
 
 

Step 35 ����ERSC evaluates comments.   
The ERSC will evaluate any comments received in response to the FNSI to determine if the FNSI 
is appropriate as written or needs revision or if there are any adjustments to the project needed to 
resolve any warranted concerns.  If comments warrant, the ERSC will revise the FNSI; if this is 
necessary, the ERSC will reissue the FNSI and a new 30-day review period will begin. 
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Step 36 ERSC issues FNSI clearance letter.   
Provided the FNSI is still appropriate as written, the ERSC will distribute the FNSI clearance 
letter to the Owner, AE, and other interested parties. The ERSC will notify the Iowa Finance 
Authority (IFA) that the FNSI has cleared review. 
 

Step 37 PM approves facility plan.   When the PM can concur with the technical 
aspects of the facility plan, the PM will send a facility plan approval letter to the Owner, 
identifying and describing the project being approved. 
 
The PM will notify the Iowa Finance Authority that the facility plan has been approved. 
 
Once both the facility plan has been approved and the FNSI has cleared review, IFA can begin to 
work with the municipal owner on loan application procedures. 
 
Once the facility plan has been approved, the Owner and AE can begin the next phase of the 
process.  The steps involved in development of plans and specifications and construction 
permitting are outlined in the next section of this manual.  
 

 
 
PLANS AND SPECIFICATIONS 
DEVELOPMENT AND 
CONSTRUCTION PERMITTING 
 
The following section of the manual outlines the steps involved in the development of plans and 
specifications and the issuance of construction permits. A detailed description of each step in the 
process (decision points in the process are marked with a �) is provided, including footnotes that 
reference the state regulations behind each step.  Also included in this manual are: 
 
• A flow chart of the plans and specification development and construction permitting phase 

(numbers in the flow chart correspond with the numbered steps in the process description); 
and 

• Related exhibits. 
 
Steps in the process that are associated with the Clean Water State Revolving Fund are 
italicized. 
 
 



 

 - 11 -   

Step 38 ����Owner authorizes AE to start design.   Once the facility plan is 
approved, the Owner can proceed with the next stage of the process, the development of plans 
and specifications and application for a construction permit. 
 
 

Step 39 AE begins construction permit application.   When the Owner 
provides authorization to proceed, the consulting engineer (AE) can begin to prepare a 
construction permit application.  The checklists listed below should be used to assure that all 
necessary items are completed.  The AE should plan to submit a preliminary construction permit 
application (plans and specifications and application schedules) to the DNR PM at about 60% 
completion.  This stage should include the checklist items to allow a review to verify that the 
project will comply with standards and conform with the facility plan.  The time period for 
development of plans and specifications (P&S) will depend on the complexity of the project and 
the AE’s schedule, and the Owner and AE should coordinate on the preparation of the 
preliminary submittal. 
 

Exhibits 10A, B, or C: Preliminary Plan and Specifi cation Submittal Checklists 
 
 

Step 40 PM reviews preliminary P&S.   The PM will review the preliminary P&S 
submittal according to Exhibit 10A, B, or C, depending on the type of project, and prepare a 
report. 
 
 

Step 41 PM schedules design conference.   The PM will schedule a design 
conference with the Owner and AE. 
 
 

Step 42 DESIGN CONFERENCE   
At the design conference, the PM will review the findings of the review of the preliminary 
submittal.  A mutual plan for resolution of any issues will be worked out between the PM and the 
Owner and AE.  Information relative to preparation of a complete final construction permit 
application package will be discussed to assure that all necessary items are included in the final 
submittal. 
 
For CWSRF projects, the PM will also discuss front-end requirements. 
 

Exhibit 12: CWSRF Front-End Specification Assurance Checklist 
 
 

Step 43 AE continues with design.   Following the design conference, the AE 
continues with project design and prepares the final construction plans and specifications. 
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Step 44 AE submits construction permit application.   The AE will submit a 
complete construction permit application package to the PM.  All items addressed in the design 
conference should be included.  The package should be sent to: 
 
Wastewater Construction Permit Section 
Iowa Department of Natural Resources 
Wallace State Office Building 
502 E. 9th Street 
Des Moines, IA  50319 
 

Step 45 PM reviews application.   The PM will do a final complete review of the 
application package. Conformance with design standards will be checked. 
 
 

Step 46 ����PM determines if application can be approved.   If the 
application is approvable, the PM will verify that an appropriate NPDES permit has been 
processed and issued. If the project is not approvable, the PM will furnish comments to the 
Owner and AE so revisions can be made. 
 
 

Step 47 PM issues construction permit.  The PM will then prepare and issue a 
construction permit and send it to the Owner with a copy to the AE.   
 
For CWSRF projects, this mailing will also include a copy of the Bid Document Checklist 
(Exhibit 13). 
 

Exhibit 13: CWSRF Bid Document Checklist 
 
 

PROJECT CONSTRUCTION 
 

Step 48 Owner Bids Project and Signs CWSRF Loan.  
Once the construction permit is issued, the Owner goes out for bids for the project.  At this point, 
if they haven’t done so already, the Iowa Finance Authority will contact the Owner about 
preparing to sign the CWSRF loan. 
 
Extended financing terms are now available for all CWSRF loans, based on the useful life of the 
project.  Calculations in Exhibit 14: CWSRF Extended Financing Worksheet provide the 
justification for setting the actual loan term.  The AE completes the worksheet and submits it to 
the PM.  The PM reviews and approves it and sends it to IFA. 
 

Exhibit 14: CWSRF Extended Financing Worksheet 
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Step 49 Consultant Submits Bid Document Package to DNR. 
When bids are received and the Owner accepts a bid proposal, the Consultant prepares and 
submits to DNR a packet of documents as shown in Exhibit 13. When all the information is 
complete, DNR issues to the Owner a letter of concurrence in award, which also explains the 
amount of bid that is eligible for CWSRF reimbursement. 
 
 
 
 

Step 50 During Construction, DNR Reviews Cost Eligibility.  
After signing a CWSRF loan, the Owner will submit reimbursement requests to the Iowa Finance 
Authority.  The DNR project manager will review those requests to make sure all the costs 
claimed are eligible. 
 
 
 

Step 51 During Construction, Owner Submits Change Orders to  DNR. 
For non-CWSRF capital improvement projects, change orders and addenda that affect the scope 
or nature of the project must be submitted to the DNR project manager before enacting. 
 
For all CWSRF projects, such change orders, as well as those that affect the project location, 
must be submitted before enacting.  Changes could affect project eligibility or funding.  All 
change orders and addenda must be submitted for approval before final loan disbursements are 
made. 
 
Please note:  All change orders and addenda require a signature and seal from the Consultant. 
 

 
Step 52 DNR Conducts Inspections. 
For non-CWSRF projects, DNR may conduct interim and/or final inspections as needed. 
 
For CWSRF projects, interim inspections at appropriate times in the construction schedule may 
be conducted as needed, and a final inspection will be conducted for all projects.  The final 
inspection will be conducted after the Owner has notified the Iowa Finance Authority that the 
construction is completed. 
 
 
 

 END OF WASTEWATER CONSTRUCTION PERMITTING PROCESS 
THANK YOU! 
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Exhibit 1  

Planning & Design Loans  
For Wastewater, Storm Water & Drinking Water 

Infrastructure 
 

Planning & Design Loans  
• Financial assistance for communities that are in the planning and design phase of a proposed water 

pollution control or drinking water project.  
• 0% interest for up to 3 years 
• NO initiation fee 
• NO servicing fee 
• NO minimum loan amount 
• NO maximum loan amount 
• Eligible costs include the following:  Engineering fees, archaeological surveys, environmental 

studies, and fees related to project plan preparation and submission. 
• Loans will be rolled into a SRF construction loan OR may be repaid upon permanent financing. 
• The project planning and design costs must be directly related to the proposed wastewater, 

storm water or drinking water project. 
 

Water pollution control projects:  
• Construction of treatment plants or improvements to existing facilities 
• Sewer line extensions to existing unsewered properties 
• Combined sewer overflow corrections 
• Infiltration/inflow projects 
• Storm water projects that have an environmental benefit  
 

Drinking water projects: 
• Construction of treatment plants or improvements to existing facilities 
• Water line extensions to existing unserved properties 
• Water storage facilities 
• Wells 

 
Eligible Entities: 

• Cities, towns, counties, regional sewer/water districts, conservancy districts and water authorities 
eligible for water pollution control and drinking water SRF loans.  

• Private and not-for-profit facilities eligible for drinking water SRF loans.  
 

Application forms are available at: www.iowafinanceauthority.gov or www.iowasrf.com  
     
             For more information, contact: 
 
     

Lori Beary                           Tracy Scebold 
515-725-4965             515-725-4922 
lori.beary@iowa.gov          tracy.scebold@iowa.gov 
 

2015 Grand Avenue 
Des Moines, IA  50312 

515.725.4900     800.432.7230     515.725.4901 (fax) 
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